

Team Name: sdmay24-49

Team Members:

Akpobari Godpower

Alex Vongphandy

Abram Demo

Drake Rippey

Report Period: Sept 11-Sept 24

Summary of Progress in this Period

- Created draft of system design for components of our project
 - Further discussed Llama 2 vs OpenAI constraints
 - Initial prompt engineering and testing
 - Iterations of initial prompt to receive usable results
-

Pending Issues

- Technology decisions on backend and frontend hosting.
 - Acquiring Openai API key for prompt engineering tests
-

Plans for Upcoming Reporting Period

- Brainstorm risks and mitigations for issues that can occur
 - This can be risks with the AI prompts or interactions like the AI giving answers to questions.
 - Request virtual server from ETG so we may start backend testing
-